
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/24/2005

ESTIMATE SUMMARY 15:55:46

CONTID: C15017         ESTIMATE NO: 0003 PROG 2002

PCN: 15017-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Salt Creek - North PERCENT TIME:

PROJECT NO: STA 1151-017                  

Salt Creek - North

NAME OF ROAD: 115A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 06/24/2005 DATE TIME STARTED 03/31/2005

205 Tunnel Drive DATE LET 02/24/2005 DATE WORK BEGAN

 DATE AWARDED 03/15/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED

CANON CITY CO 81212     719/269-1173 DATE NOTICE TO PROCEED 03/31/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,712,611.11 PARTICIPATING $ $ 258,522.23

AWARD PROJECT AMT: 2,370,229.77 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,348.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.00

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2005 ??:??:??

10/31/2005 ??:??:??

27.87%

1,956,735.86

258,522.23

258,522.23

251,173.27

$

$

$

$

755,875.25

0.00

755,875.25

0.00

755,875.25

-20,236.03

0.00

735,639.22

0.00

AMOUNT DUE 735,639.22 251,173.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 251,173.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

86.0
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PCN: 15017-BID    ESTIMATE RUN 06/24/2005

PROJECT: STA 1151-017                  ESTIMATE NO: 0003 15:55:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0010 CLEARING AND GRUBBING 1.000 0.750

L S 0.000 0.00

19,135.04000 0.750 14,351.28

201-00000  
 

0015 REMOVAL OF HEADWALL 10.000 0.000

EACH 0.000 0.00

350.62000 0.000 0.00

202-00015  
 

0020 REMOVAL OF PIPE 581.000 137.000

LF  73.000 551.88

7.56000 210.000 1,587.60

202-00035  
 

0025 REMOVAL OF END SECTION 10.000 6.000

EACH 4.000 908.12

227.03000 10.000 2,270.30

202-00037  
 

0030 REMOVAL OF DELINEATOR 49.000 25.000

EACH 0.000 0.00

6.66000 25.000 166.50

202-00090  
 

0035 *REMOVAL OF ASPHALT MAT 36,365.000 11,876.000

SY  0.000 0.00

1.74000 11,876.000 20,664.24

202-00220  
 

0040 REMOVAL OF ASPHALT MAT (PLANING) 2,120.000 0.000

SY  0.000 0.00

1.36000 0.000 0.00

202-00240  
 

0045 REMOVAL OF GROUND SIGN 2.000 1.000

EACH 0.000 0.00

126.54000 1.000 126.54

202-00810  
 

0050 REMOVAL OF FENCE 8,425.000 0.000

LF  0.000 0.00

1.10000 0.000 0.00

202-01000  
 

0055 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 62,584.000 41,116.000

CY  18,620.000 101,479.00

5.45000 59,736.000 325,561.20

203-00060  
 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 39,970.000 0.000

CY  16,926.000 93,770.04

5.54000 16,926.000 93,770.04

203-00062  
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PCN: 15017-BID    ESTIMATE RUN 06/24/2005

PROJECT: STA 1151-017                  ESTIMATE NO: 0003 15:55:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0065 PROOF ROLLING 12.000 0.000

HOUR 0.000 0.00

92.13000 0.000 0.00

203-01100  
 

0070 BLADING 20.000 0.000

HOUR 0.000 0.00

101.08000 0.000 0.00

203-01500  
 

0075 COMBINATION LOADER 20.000 6.000

HOUR 0.000 0.00

69.04000 6.000 414.24

203-01594  
 

0080 TOPSOIL 4,175.000 0.000

CY  3,131.000 17,001.33

5.43000 3,131.000 17,001.33

207-00205  
 

0085 SILT BERM 70.000 0.000

LF  0.000 0.00

5.64000 0.000 0.00

208-00004  
 

0090 SILT FENCE 700.000 700.000

LF  0.000 0.00

1.46000 700.000 1,022.00

208-00020  
 

0095 STORM DRAIN INLET PROTECTION 10.000 0.000

EACH 0.000 0.00

120.64000 0.000 0.00

208-00050  
 

0100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,447.38000 0.000 0.00

208-00100  
 

0105 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.500 879.60

1,759.20000 0.500 879.60

208-00200  
 

0110 RESET GROUND SIGN 10.000 0.000

EACH 0.000 0.00

149.24000 0.000 0.00

210-00810  
 

0115 RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

76.30000 0.000 0.00

210-00815  
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PCN: 15017-BID    ESTIMATE RUN 06/24/2005

PROJECT: STA 1151-017                  ESTIMATE NO: 0003 15:55:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 *SEEDING (NATIVE) 12.400 0.000

ACRE 0.000 0.00

621.60000 0.000 0.00

212-00006  
 

0125 *MULCHING (WEED FREE STRAW) 12.400 0.000

ACRE 0.000 0.00

459.90000 0.000 0.00

213-00004  
 

0130 *MULCH TACKIFIER 2,470.000 0.000

LB  0.000 0.00

1.66000 0.000 0.00

213-00061  
 

0135 *SOIL RETENTION BLANKET (COCONUT) 2,606.000 0.000

SY  0.000 0.00

1.93000 0.000 0.00

216-00037  
 

0140 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 0.000

TON 4.130 429.52

104.00000 4.130 429.52

403-00720  
 

0145 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 18,347.040 0.000

TON 0.000 0.00

37.18000 0.000 0.00

403-33841  
 

0150 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 7,179.060 0.000

TON 0.000 0.00

45.40000 0.000 0.00

403-33851  
 

0155 *EMULSIFIED ASPHALT (SLOW-SETTING) 6,546.000 0.000

GAL 0.000 0.00

1.82000 0.000 0.00

411-10255  
 

0160 *CONCRETE CLASS B (WALL) 3.500 0.000

CY  0.000 0.00

840.00000 0.000 0.00

601-01050  
 

0165 *REINFORCING STEEL 324.000 0.000

LB  0.000 0.00

3.15000 0.000 0.00

602-00000  
 

0170 30 INCH REINFORCED CONCRETE PIPE 573.000 320.000

LF  0.000 0.00

48.56000 320.000 15,539.20

603-01300  
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PCN: 15017-BID    ESTIMATE RUN 06/24/2005

PROJECT: STA 1151-017                  ESTIMATE NO: 0003 15:55:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 36 INCH REINFORCED CONCRETE PIPE 204.000 0.000

LF  96.000 5,712.96

59.51000 96.000 5,712.96

603-01360  
 

0180 42 INCH REINFORCED CONCRETE PIPE 120.000 0.000

LF  72.000 5,485.68

76.19000 72.000 5,485.68

603-01420  
 

0185 30 INCH REINFORCED CONCRETE END SECTION 9.000 5.000

EACH 0.000 0.00

870.31000 5.000 4,351.55

603-05030  
 

0190 36 INCH REINFORCED CONCRETE END SECTION 4.000 0.000

EACH 2.000 2,268.62

1,134.31000 2.000 2,268.62

603-05036  
 

0195 42 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 1.000 1,084.81

1,084.81000 1.000 1,084.81

603-05042  
 

0200 30 INCH CORRUGATED STEEL PIPE 14.000 0.000

LF  4.000 220.48

55.12000 4.000 220.48

603-10300  
 

0205 42 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF  0.000 0.00

98.05000 0.000 0.00

603-10420  
 

0210 30 INCH STEEL END SECTION 1.000 0.000

EACH 1.000 578.81

578.81000 1.000 578.81

603-30030  
 

0215 42 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

1,137.38000 0.000 0.00

603-30042  
 

0220 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 444.000 0.000

LF  0.000 0.00

16.12000 0.000 0.00

606-00301  
 

0225 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,559.25000 0.000 0.00

606-02005  
 



CONTID: C15017         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15017-BID    ESTIMATE RUN 06/24/2005

PROJECT: STA 1151-017                  ESTIMATE NO: 0003 15:55:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 END POST 4.000 0.000

EACH 0.000 0.00

132.00000 0.000 0.00

607-00005  
 

0235 CORNER AND LINE BRACE POST 11.000 0.000

EACH 0.000 0.00

165.00000 0.000 0.00

607-00010  
 

0240 FENCE BARBED WIRE WITH METAL POSTS 8,425.000 0.000

LF  0.000 0.00

1.65000 0.000 0.00

607-01000  
 

0245 DELINEATOR (TYPE I) 57.000 0.000

EACH 0.000 0.00

15.77000 0.000 0.00

612-00001  
 

0250 DELINEATOR (TYPE II) 31.000 0.000

EACH 0.000 0.00

16.45000 0.000 0.00

612-00002  
 

0255 DELINEATOR (TYPE III) 22.000 0.000

EACH 0.000 0.00

17.94000 0.000 0.00

612-00003  
 

0260 SIGN PANEL (CLASS I) 2.000 0.000

SF  0.000 0.00

21.21000 0.000 0.00

614-00011  
 

0265 SIGN PANEL (CLASS II) 153.000 0.000

SF  0.000 0.00

18.84000 0.000 0.00

614-00012  
 

0270 STEEL SIGN POST (U-2) 19.000 0.000

LF  0.000 0.00

7.65000 0.000 0.00

614-00200  
 

0275 STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

241.000 0.000

LF  0.000 0.00

27.05000 0.000 0.00

614-01582  
 

0280 *RUMBLE STRIP (GRINDING) 25,760.000 0.000

LF  0.000 0.00

0.35000 0.000 0.00

614-80387  
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PCN: 15017-BID    ESTIMATE RUN 06/24/2005

PROJECT: STA 1151-017                  ESTIMATE NO: 0003 15:55:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *DETOUR PAVEMENT 1,250.000 0.000

SY  0.000 0.00

16.12000 0.000 0.00

621-00450  
 

0290 *CONSTRUCTION SURVEYING 1.000 0.580

L S 0.040 1,166.13

29,153.25000 0.620 18,075.02

625-00000  
 

0295 *MOBILIZATION 1.000 0.500

L S 0.100 13,556.80

135,568.02000 0.600 81,340.81

626-00000  
 

0300 *PAVEMENT MARKING PAINT 500.000 196.000

GAL 0.000 0.00

47.25000 196.000 9,261.00

627-00001  
 

0305 *EPOXY PAVEMENT MARKING 166.000 0.000

GAL 0.000 0.00

131.25000 0.000 0.00

627-00005  
 

0310 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,575.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

627-01000  
 

0315 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

16.000 0.000

SF  0.000 0.00

14.70000 0.000 0.00

627-30325  
 

0320 *SURVEY MONUMENT (TYPE 1) 1.000 0.000

EACH 0.000 0.00

535.50000 0.000 0.00

629-01001  
 

0325 FLAGGING 2,000.000 344.500

HOUR 333.000 6,293.70

18.90000 677.500 12,804.75

630-00000  
 

0330 TRAFFIC CONTROL INSPECTION 120.000 14.000

DAY 9.000 708.75

78.75000 23.000 1,811.25

630-00007  
 

0335 TRAFFIC CONTROL MANAGEMENT 120.000 23.000

DAY 18.000 6,426.00

357.00000 41.000 14,637.00

630-00012  
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PCN: 15017-BID    ESTIMATE RUN 06/24/2005

PROJECT: STA 1151-017                  ESTIMATE NO: 0003 15:55:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 FLASHING BEACON (PORTABLE) 3.000 1.000

EACH 0.000 0.00

550.00000 1.000 550.00

630-80001  
 

0345 BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 0.500

EACH 0.000 0.00

105.00000 0.500 52.50

630-80336  
 

0350 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000 14.500

EACH 0.000 0.00

78.75000 14.500 1,141.88

630-80342  
 

0355 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

105.00000 2.000 210.00

630-80343  
 

0360 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 16.000

SF  0.000 0.00

21.00000 16.000 336.00

630-80344  
 

0365 PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

2,750.00000 1.000 2,750.00

630-80355  
 

0370 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000 0.000

EACH 0.000 0.00

889.43000 0.000 0.00

630-80358  
 

0375 DRUM CHANNELIZING DEVICE 150.000 42.500

EACH 0.000 0.00

42.80000 42.500 1,819.00

630-80360  
 

0380 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 7.500

EACH 0.000 0.00

52.50000 7.500 393.75

630-80363  
 

0385 CONCRETE BARRIER (TEMPORARY) 9,065.000 4,005.000

LF  0.000 0.00

11.18000 4,005.000 44,775.90

630-80370  
 

0390 TRAFFIC CONE 61.000 30.500

EACH 0.000 0.00

10.70000 30.500 326.35

630-80380  
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PCN: 15017-BID    ESTIMATE RUN 06/24/2005

PROJECT: STA 1151-017                  ESTIMATE NO: 0003 15:55:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

4.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

630-85006  
 

0400 F/A MINOR CONTRACT REVISIONS 230,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0405 F/A ASPHALT PAVEMENT INCENTIVE 6,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0410 F/A ON-THE-JOB TRAINEE 400.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0415 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0420 F/A QUALITY INCENTIVE PAYMENT 66,637.890 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0425 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0465 REMOVAL OF PAVEMENT MARKING REMOVAL OF PAVEMENT 
MARKING

8,133.000 8,133.000

SF  0.000 0.00

1.50000 8,133.000 12,199.50

202-00250  
 

0470 MUCK EXCAVATION 1,500.000 1,500.000

CY  0.000 0.00

12.90000 1,500.000 19,350.00

203-00100  
 

0475 24 INCH CORRUGATED STEEL PIPE 36.000 36.000

LF  0.000 0.00

55.12000 36.000 1,984.32

603-10240  
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PCN: 15017-BID    ESTIMATE RUN 06/24/2005

PROJECT: STA 1151-017                  ESTIMATE NO: 0003 15:55:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 24 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

578.12000 1.000 578.12

603-30024  
 

CAT 0200 $258,522.23 738,983.65CURRENT AMT 2,684,028.51 $$

CAT NO0300 STRUCTURE J-17-AA 

0430 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 0.000

CY  0.000 0.00

1,320.00000 0.000 0.00

202-00502  
 

0435 *BRIDGE EXPANSION DEVICE (0-4 INCH) 19.000 0.000

LF  0.000 0.00

315.00000 0.000 0.00

518-01004  
 

0440 *CONCRETE CLASS D (BRIDGE) 2.000 0.000

CY  0.000 0.00

945.00000 0.000 0.00

601-03040  
 

0445 *REINFORCING STEEL (EPOXY COATED) 160.000 0.000

LB  0.000 0.00

7.35000 0.000 0.00

602-00020  
 

CAT 0300 $0.00 0.00CURRENT AMT 11,691.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0450 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,830.80000 1.000 8,830.80

620-00002  
 

0455 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,520.80000 1.000 6,520.80

620-00012  
 

0460 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,540.00000 1.000 1,540.00

620-00020  
 

CAT 0400 $0.00 16,891.60CURRENT AMT 16,891.60 $$

PROJECT TOTAL 258,522.23 $ 755,875.25CURRENT AMT 2,712,611.11 $$


